

☐ SECRET☒ CONFIDENTIAL 03024☐ UNCLASSIFIEDApproved For Release 2004/11/30 : CIA-RDP78B04770A000700040072-3
CONTRACT INSPECTION REPORT

TO:

DATE

7 February 1968

INSPECTION REPORT NO. (If final, so state)

22

ESTIMATED COMPLETION DATE

30 April 1968

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

PI Performance and Technique Study

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED - 70%

PER CENT OF FUNDS EXPENDED - 70%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NO

COST

AWARD
FEE

PERFORMANCE



DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☒ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

CLOSE OUT



OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

5 February 1968 (telephone conversation)

SIGNATURE OF INSPECTOR

DIVISION

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040072-3

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040072-3

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

A final technical report entitled On Analysis of Missile Sites as a Function of Photographic Ground Resolution has been received from [] It was produced jointly with [] and is reviewed in the final inspection report for []

[] is continuing under this contract with a follow-up electronics site - resolution study in cooperation with [] The stimulus material has been produced and assembled by [] [] will soon devise an experimental design to employ NPIC and IAS interpreters in addition to [] EG&G, and DDS&T/OSI electronics analysts.

A proposal for an FY-1968 further extension of this contract has been received from [] It involves additional photographic resolution studies as well as the inauguration of human factors studies in the line scan imagery area.

[] has also been actively consulting with several NPIC components on the potential utility of the photography produced under the Air Force's [] Program.

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040072-3

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET